Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities *

2005
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Waverly Street—Brookline to Chestnut

Curb/Sidewalk

Sidney Street
Pacific to Frie:

Full Depth Pavement Reconstruction

Base & Binder Placement (Pacific to Erie)

Curb/Sidewalk

Erie to Putnam:
Hamilton Intersection & Erie CB

Excavation for Full Depth Reconstruction

Putnam to Henry:

Drainage 0 ke %)

Vertex Stockholders Meeting

Erie Street

Install CIPP )77
Allston Street

Install Clgg under Vertex W////%W////%W////%W////%W////%
Albany Street

Instestlll CIPP 777

* Subject to weather constraints



